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TO OWNER: Waukesha Water Uiility PROJECT: 7 Black & Veatch APPLICATIONNO: 012 STEET L (6LCS nu
115 Delafield Street 111 E. Wisconsin Avenue PERIOD TO: osa12002 @[20lZ22-
P.O. Box 1648 Mitwaukee,WI 53202 PROJECT NOS: 139990-CP3
Waukesha,WI 53187
FROM CONTRACTOR: C.D. Smith Construction, Inc. VIA ARCHITECT: Greeley and Hansen CONTRACT DATE: 06-04-2021

889 East Johnson Strest
Fond du Lac,WI 54835

CONTRACT FOR: C.D. Smith Construction, Inc. - CP3 -

Booster Pump Station

741 North Grand Avenue
% Waukesha,WI 53186

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in connection with the Comtract.

Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM.

2. Net change by Change Order.

3. CONTRACT SUM TO DATE.

4. TOTAL COMPLETED & STORED TO DATE. e

5. RETAINAGE:
a. Completed Work $-42,548.83
b. Stored Material $915,217.68

Total RelaiNa0E e s srnereeeeeeeeeeees

6. TOTAL EARNED LESS RETAINAGE

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT.coveieeeeee

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE......cccereueaenee

$34,791,371.00
$115,383.35
$34,906,754.35

$18,654,796.94

$872,668.85
$17,782,128.09

$16,207,450.23

$1,574,677.86].

$17,009,242.91

Total changes approved in
previous months by Owner

Total approved this month

$0.00

TOTALS

$0.00

{Advance Payment $0.00 Tax Refund aoa
Current Repayment $0.00 Current Tax Witheld $0.00
Total Repayment $0.00 Total Tax Wiitheld $0.00
CONTRACTOR:
o Conpendial mﬁﬁ,\c]\u Date:_OF~L d-28> 00—
State of: Wi
County of: e dehac ot * ,ﬂ”ﬂw Munﬁw. ‘e,
Subscribed and sworn to befare W /\...\m. @AAM %
methis: W dayor i : R ....\V nn..
Notary Public: i H\e} ?\ Y R
My Commission expires: - G .. = m
ARCHITECT'S CERTIFICATE FOR PAYMENT T o PUBY Sos

. 0 SRS

in mnno&m:ow with ”._.Hm ﬂoawmnm Qoncam:ﬁ..ummma on the on-site observations and the data \.‘\\W \M.u... seee ...A.,O.OO-o:
comprising this application, the architect certifies 1o the Owner that to the best of the Architect's ‘e O F /Z/ o

r
knowledge, information and belief the Work has progressed as indicated, the guality of the Work Tergsnt?

is in accordance with the contract Documents, and the contractor is entifled to payment of the
AMOUNT CERTIFIED. mm\\.
AMOUNT CERTIFIED $ E

(Attach explanation if ammount ceriified differs from ifje amourit applied for. Initial all figures on this

Application and on the Gontinuation Sh re, ‘_ anged o conform to the amount certified.}
By: _ Aamelo | L e Date O 7027~
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SREAT WATER

CONTINUATION SHEET & SREAT Y
APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 012

containing Contractors's signed Certification, is aitached. APPLICATION DATE: 08-01-2022

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 08-31-2022

ARCHITECT'S PROJECT NO:

Use Column | on Contracts where variable retainage for line items may apply.

001 Booster Pumping Station $30,230,516.00| $11,480,8456.00] $1,246,053.0 $15,968,544.14 52.82% $14,261,971.86 $747,327 .86
0
002 Process Integration $1,005,000.00 $75,250.00 $0.00 $0.00 $75,250.00 7.459% $829,750.00 $3,521.70
003 Additional Earth Excavation $875.00 $0.00 $0.00 $0.00 $0.00 0.00% $875.00 $0.00
004 Additicnal Drainage Fill $3,300.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,300.00 $0.00
Material
005 Additional Select Fill Material $4,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,000.00 $0.00
006 Addriticnal Pipe Bedding $1.750.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,750.00 $0.00
Material
007 Additional Common Fill $525.00 $0.00 $0.00 $0.00 $0.00 0.00% $525.00 $0.00
Material
008 Additional Class D Concreie $87,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $87,500.00 $0.00
009 Additional Reinforcing Steel $1,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,600.00 $0.00
010 Water Tower $3,126,905.00| $2,162,211.20} $310,000.00 $0.00 $2,472,211.20 79.06% $654,693.80 $115,452.26
01t Allowance - Unaniicipated $100,000.00 $36,553.01 $0.00 $0.00 $36,553.01 36.55% $63,448.82 $1,710.68
impacted Soil and
Groundwater
012 Allowacne - Removal and $10,000.00 $10,000.00 $0.00 $0.00 $10,000.00 100.00% $0.00 $468.00
Dispose of Unknown
Underground Storage Tanks
PiiWeb

2af3 Printed on 09-14-2022



CONTINUATION SHEET

&%

GREAT WATER
AL LiANTCET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors’s signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column [ on Contracts where variable retainage for line items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO:

012
08-01-2022
08-31-2022

30f3

Printed on 09-14-2022

013 Allowance - We Energies $50,000.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Permanent Power
Coodination
$1,556,053.0
Cumulative Totals $34,621,371.00| $13,764,860.21 1] $3,241,645.14 $18,562,558.35 53.62% $16,058,812.65 $868,480.50
014 Allowance - Multimedia $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Communication &
Engineering Fiber Optic
015 Allowance - Security System $120,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $120,000.00 $0.00
016 Change DWYV Plumbing from $-25,243.00 $-25,243.00 $0.00 $0.00 $-25,243.00 100.00% $0.00 $-1,181.37
Cast Iron to PVC Schedule
40
017 Install Antenna Conduits and $31,144.76 $8,000.00 $0.00 $0.00 $8,000.00 25.69% $23,144.76 $249.60
Brackets on Water Tower .
018 Remove Existing $36,239.74 $36,239.74 $0.00 $0.00 $36,239.74 100.00% $0.00 $1,692.40
Underground Tanks and
Manholes
019 Relocation of Existing $33,340.92 $33,340.92 $6.00 $0.00 $33,340.92 100.00% $0.00 $1,560.36
Overhead Communication
Lines - Charter
020 Relocation of Existing $39,900.83 $39,900.93 $0.00 $0.00 $39,900.93 100.00% $0.00 $1,867.36
Overhead Communication
Lines - Midwest Fiber
$1,556,053.0
Cumutative Totals $34,906,754.35] $13,857,098.80 0] $3,241,645.14 $18,654,796.34 53.44% $16,251,957.41 $872,668.85
PEtWeb



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

Wankesha Water Urility

Contractor's Application

For (Contracty: Contract Package 3 - Booster Pumping Station and Water Tower. Application Nunber: 12
Application Period: o0 Application Date: 91212022
Work Completed E F G

A B C p Materials Presently Total Completed . Balance to Finish

wvn&mﬂuﬂ”: Section Description Scheduled Value (5) From Fdﬂ_MHvU %Eu:nm:oa This Period Stored (not in C or D) E.RMOwnH.«WA#Sﬁ quﬂn eu Wwv (B-F)
BID ITEM #1 - ALL WORK CP3

006113 BOND INSURANCE $ 48,000.00 49000 49000 100.0% | $ -
00 72 00 SPECIAL INSURANCE 35 53,000,00 53000 53000 1000% | $ -
011100 MOBILIZATION CDS $ 242,081.00 177000 10000 187000 772% |$ 55.081.00
013300 APPROVED SUBMITTALS $ 50,000.00 45000 1000 46000 92.0% |5 4,000.60
013300 APPROVED O&Ms 3 15,000.00 3000 1500 4500 300% |$ 10,500.00
0072 00 ADMINISTRATION $ 241,735.00 122000 15000 137000 567% |3 104.735.00
007200 SUPERVISION $ 373,488.00 126000 10000 136000 364% |§ 237,488.00
015000 TEMPORARY FACILITIES 3 147,000.00 49000 5000 54600 367% (S 93,000.00
01 50 00 ENGINEERS TRAILER $ 127.600.00 99000 6000 105000 827% | $ 2200000
01 50 00 DUMPSTERS $ 30,000.00 14000 2000 16000 533% |$ 14.000.00
6160 00 CONSTRUCION EQUIPMENT $ 135,000.00 90500 5000 95500 0% |$ 39,500.00
017400 INTERM CLEANING $ 20,600.00 8000 500 8500 413% ($ 12,100.00
017400 FINAL CLEANING $ 6,000.00 $ 6.000.00
017123 LAYOUT $ 7,500.00 6500 6500 86.7% |$ 1,060.00
03 20 00 CONCRETE REINFORCING LABOR BS $ 140,000.00 105000 20000 125000 893% |$ 15.000.00
03 20 00 CONCRETE REINFORCING MATERIAL BS 3 196,780.00 151500 26000 187560 953% |$ 9280.00
033100 CONCRETE MATERIAL $ 365,000.00 200000 200000 548% [$ 165,000.00
03 10 00 CONCRETE FORMING MATERIAL $ 185,000.00 177000 177000 957% |$ 8,000.00
03 3100 MISC CONCRETE MATERIAL $ 49,527.00 38000 38000 76.7% 3% 11,527.00
03 3100 CONCRETE LABOR $ 394,223.00 218000 218000 553% |s 176,223.00
03 45 00 PRECAST CONCRETE $ 487,000.00 26427 120000 285418 432845 88.9% |$ 54,155.00
03 45 00 PRECAST CONCRETE ERECTION W/CRANE 3 185,000.00 80000 80000 432% |s 105,000.00
04 20 00 MASONRY MATERIAL $ 12,215.00 3000 ° 3000 246% |3 9.215.00
04 20 00 MASONRY LABOR S 88,072.00 $ 8%,072.00
05 12 00 TRUSSES MATERIAL S 17,000.00 15460 15460 90.9% |$ 1,540.00
052100 STRU JOIST AND DECK MATERIAL $ 105,000.00 10775 90000 100775 96.0% |$ 4,225.00
05 50 00 MISC METALS MATERIAL $ 79,840.00 500 62756 63256 92% |5 16,584.00
05 12 00 ROOF STRU INSTALLATION $ 35,000.00 $ 35,000.00
05 50 00 MISC METAL INSTALLATION 3 22,000.00 $ 22,000.00
06 82 10 FIBERGLASS MATERIAL $ 26,759.00 $ 26,759.00
06 82 10 FIBERGLASS LABOR $ 8,500.00 3 $,500.00
05 10 00 CARPENTRY MATERIAL $ 25,000.00 $ 25,000.06
06 10 00 CARPENTRY LABOR $ 15,000.00 3 15,000.00

EICDC® C-620 Conmractor’s Application for Payment
© 2013 National Society of Professional Engineers for EICDC. All rights reserved.

006276-2



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

Waukesha Water Utility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 12
Application Period: Angust 2022 Application Date: 97212022
Work Completad E F G

A B C D Materials Presently Total Completed . Balance 1o Finish
wunamn“w: Scction, Description Scheduled Value (§) From vﬁ,mmmwmo w%:ﬁ:g This Period Stored (not in C or D) E:H MMM..W “., Mw._ﬁ FIB (B-F)
312513 EROSION CONTROL $ 46,000.00 39500 39500 $59% Ig 6.500.00
311000 SITE CLEARING 8 156,000.00 156000 156000 100.0% [ $ -
312316 MASS GRADING 3 349,000.00 342000 342000 98.0% |3 7,000.00
312316 STRUCTURE EXCAVATION-BACKFILL $ 643,000.00 51000 510000 793% |$ 133,000.60
321123 CABC SOG $ 53,000.00 35000 35000 66.0% |$ 13,000.00
321123 CABC SITE 3 64,000.00 $ 64,000.00
320513 RESTORATION $ 131,000.00 3 131,000.00
320513 TEMPORARY TOPSOIL ACCESS ROAD $ 38,000.00 15000 15000 500% |$ 19,000.00
321123 CABC TEMP ROAD $ 67,000.00 65000 65000 97.0% |$ 2,000.00
312323 SELECT FiLI UNDER PAVEMENTS $ 388,000.00 5 388,000.00

AUGUST WINTERS

011100 MOBILIZATION $ 55,000.00 52500 52500 955% |S$ 2,500.00
007200 GERNERAL CONDITIONS $ 33,000.00 24250 24230 735% |3 8,750.00
013300 APPROVED SUBMITTALS $ 10,000.00 5000 5000 500% |$ 5,000.00
013300 APPROVED O&Ms $ 2,000.00 3 2.000.00
330555 30" BPS DISCHARGE PIPELINE # (M) $ 195,000.00 190500 4500 195000 100.0% 13 N
330555 30" BPS DISCHARGE PIPELINE # (L} $ 125,000.00 122300 122300 97.8% |3 2,700.00
330555 WATER SERVICE TO BPS (M) 3 51,000.00 51060 51000 100.0% | $ -
330555 WATER SERVICE TO BPS (L) 3 73,000.00 70000 70000 959% |s 3.000.00
330555 30" BPS WATER SUPPLY (M) 3 325,000.00 325000 325000 100.0% |$ -
330555 30" BPS WATER SUPPLY {L) 3 140,000.00 140000 140000 100.0% |$ -
330555 30" BPS DISCHARGE LINE #2 (M) $ 210,000.00 1562710 156270 T44% s 53,730.00
330555 30" BPS DISCHARGE LINE #2 (L) $ 68,000.00 60000 60000 882% | % 8,000.00
33 05 55 8" WATER SERVICE ON ACCESS ROAD (M) $ 55,000.00 55000 55000 100.0% |$ -
330555 8" WATER SERVICE ON ACCESS ROAD (L) $ 75,000.06 60000 60000 80.0% [$ 15,000.00
33 3000 SANITARY ON ACCESS ROAD (M) $ 35,000.00 35000 33000 100.0% |$ -
333000 SANITARY ON ACCESS ROAD (L) $ 80,000.00 80000 80000 100.0% |3 -
333000 SANITARY TO BPS (M) $ 40,000.00 40000 40000 1000% | s -
333000 SANITARY TO 8PS (1) $ 95,000.00 95000 95000 100.0% | $ -
330555 RSVR #1 30" (M) $ 121,000.00 21100 98000 Hslao 984% |3 1,900.00
33 05 55 RSVR #1 30" (1) 3 45,000.0¢ 2500 2500 56% | 42,500.00
330555 RSVR #1 24* (M) $ 71,000.00 10000 26050 36050 50.8% |$ 34,950.00
33 0555 RSVR #1 24" (L} $ 43,000.00 2508 2500 58% |% 40,500.00
33 0555 RSVR #1 6™ (M) $ 12,000.00 1180 10320 12000 100.0% |$ -

© 2013 Nati

EICDC® C-626 Contractor’s Application for Payment

1 Society ol Professional &

006276-2

for EJCDC. All rights reserved.



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower
Waukesha Water Utility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 12
Application Period: August 2022 Application Date: 9722022
Work Completed E F G

A B C D Materials Presently Total Completed " Balunce to Finish
wvnn.mouhm.: Section Description Scheduled Value (5) From VRMMNW wvv:ﬂ_mo: This Period Stored {not in C or ) N_EH MM&WA +=Hm “van ) (B-F)
338555 RSVR #1 67 (1) $ 21,000.00 {s] 1000 48% {S$ 20.000.00
330555 RSVR #2 30° (M) $ 125,000.00 20100 99500 119600 957% |8 5,400.00
330555 RSVR#230° (L) $ 50,000.00 2500 2500 50% |$ 47,500.00
33 05 55 RSVR #2 24~ (M) $ £1,000.00 10000 18500 28500 46.7% 18 32.500.00
330555 RSVR#224" (1) $ 43,000.00 |. 2500 2500 53% [$ 40,500.00
330555 RSVR #2 6" (M) $ 12,000.00 1500 750 2250 18.8% |3 9,750.00
33 0555 RSVR#2 8" (L) 3 22,000.00 1000 1000 45% |3 21,000.00
330523 CASING PIPE (M) $ 120,000.00 B 120.000.00
33 0523 CASING PIPE INSTALL 3 60,000.00 5 60,000.00
330513 SANITARY MANHOLES (M) $ 25,000.00 15000 10000 25006 100.0% |$ -
330513 STORM MANHOLES (M) 3 70,000.00 3 70,000,00
333000 RCP STORM PIIPING (M) $ 125,000.00 $ 125,000.00
33 3000 STORM INSTALLATION 3 482,000.00 3 482,000.00
33 0507 BORING MATERIAL (M) 3 10,000.00 10060 10000 100.0% | $ -
330507 SANITARY BORING (L} $ 85,000.00 85000 35000 100.0% |$ -

NEXT ELECTRIC

011100 MOBILIZATION $ 148,829.00 149829 149829 100.0% |5 -
013300 APPROVED SUBMITTALS $ 30,000.00 19000 19000 633% [$ 11,000.00
013300 APPROVED O8Ms 3 12,000.00 H 12,060.00
015000 TEMPORARY LIGHTING AND POWER 3 32,549.00 29500 29500 90.6% |3 3,049.00
26 23 00 DISTRIBUTION EQUIPMENT (M) $ 858,086.00 3 $59,089.00
262300 DISTRIBUTION EQUIPMENT STARTUP $ 4,800.00 3$ 4,800.00
26 0543 DISTRIBUTION/GENERATOR FEEDER & CONDUIT (L&M) | $ 138,389.00 $ 138,389.00
26 05 26 GROUNDING $ 15,030.00 6000 5000 399% |$ 9,030.00
263213 GERNERATOR INSTALL 3 233,480.00 s 233,480.00
26 32 13 GENERATOR STARTUP S 2,750.00 s 2,750.00
26 50 00 LIGHT FIXTURES (M) $ 108,086.00 92295.14 92295.14 854% |$ 15,790.86
26 28 16 MOTOR/EQUIPMENT CONNECTIONS (L) 3 120,569.00 3 120.569.00
26 41 00 LIGHTINING PROTECTION (L&M) $ 42,839.00 3 42,839.00
26 05 43 DUCTBANK (L&M) 3 242,585.00 24008 24000 9.9% |3 218,585.00
26 0533 BRANCH CONDUIT {L&M) $ 258,689.00 57437 26000 83437 323% |3 175,252.00
26 05 33 BRANCH WIRE (L& M) $ 119,754.00 3 119,754.00
27 00 00 COMMUNICATIONS $ 15,620.00 3 15,620.60
28 00 00 FIRE ALARM/SECURITY SYSTEM {L&M) $ 47,803.00 H 47,803.00

EICDC® C-620 Contractor's Application for Payment
© 2013 Natienal Socicty of Professional Engineers for EICDC. Al rights reserved.

006276-2



Booster Pump Station and Water Tower
Waukesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application

For (Consract): Contract Package 3 - Bowster Pumping Stativn and Warer Tower. /pplication Number: 12
Application Period: August 2022 Application Date: 9722022
Work Completed E F G
A B C D Materfuls Presently Total Completed . Balance to Finish
wvﬁmahww Section Description Scheduled Vaiue (87 |TTO™ _ua,mw,wuw%ma_mg This Period Siored (ot Cor D) E,MMWMMMEE E1B) (B-F)
AHERN
011100 ADMINISTRATION $ 75,000.00 55000 5000 66000 80.0% |3 15,000.00
013300 APPROVED SUBMITTALS 3 101,500.00 52000 10000 62000 61.1% {3 39,500.00
013300 APPROVED Q&Ms $ 50,750.00 11000 5000 16000 315% |3 34,750.00
611100 MOBILIZATION $ 18,750.00 14000 4750 18750 1000% | § -
017960 STARTUP AND TRAINING 3 20,000.00 H 20,000.00
40 05 16 WALL PIPES $ 65,000.00 65000 65000 100.0% | $ _
40 05 16 SLEEVES $ 17.000.00 1500 15500 17000 100.0% |$ -
40 05 16 "-12" DI PIPING MATERIAL $ 36,000.00 19841 19841 55.1% |§ 16,155.00
40 05 16 "-12" DI PIPING LABOR $ 25,000.00 2500 2500 5000 200% |$ 20,000.00
40 05 16 14"-30" DI PIPING MATERIAL 5 891,000.00 4000 274449 278449 313% |3 612,551.00
40 05 16 14°-30" DI PIPING LABOR 3 180,800.00 1500 5000 6500 34% |$ 183,500.00
40 0520 VALVE MATERIAL 3 1,552,080.00 1222904 1222904 88% |$ 326,096.00
40 05 20 VALVE LABOR 5 190,000.00 2500 2500 13% |s 187,500.00
40 05 18 SAMPLE PIPING 3 9,300.00 s $,300.00
4321 11 RESERVOIR MIXING PUMPS $ 26,300.00 25914 25914 884% |$ 3,386.00
432117 TURBINE PUMPS - FACTORY MATERIAL $ 84,750.00 $ 84,750.00
1432117 TURBINE PUMPS - DELIVERY $ 203,400.00 3 203,400.00
4321 17 TURBINE PUMPS - INSTALLATION $ 80,400,00 3 80,400.00
40 05 16 RESERVOIR PIPING MATERIAL 3 51,800.00 $ 51,800.00
4005 16 RESERVOIR PIPING LABOR $ 15,000.00 $ 15,000.00
2210 00 UNDERGROUND DWV S 98,000.00 93100 93100 950% |$ 4,900.00
22 10 00 WATER SERVICE 3 4,000.00 3500 3500 875% |$ 500.00
221008 ABOVE GROUND DWY $ 38,000.00 9724 9724 256% |$ 28,276.00
22 10 00 WATER PIPING $ 45,000.00 $ 45,000.00
22 10 00 SUMP PUMPS & PIPING 3 52,600.00 3 52,600.00
22 30 00 PLUMBING FIXTURES $ 58,300.00 117 1117 1.9% |3 58,183.00
22 10 00 WATER TOWER DWV & WATER $ 16,000.00 2500 2560 156% |3 13,500.00
46 33 37 SHC SYSTEM $ 150,000.00 s £50,000.00
46 33 37 ~ _ILASSYSTEM $ 162,6060.00 7264 7264 45% |3 155,336.00
23 31 00 SM SHOP FABRICATION $ 41,500,00 s 41.500.00
231123 Gas Piping $ 17,300.00 s 17,300.00
23 2300 Refrigeration Piping $ 5,300.00 3 5,300.00
233100 FRP Duct $ 58,200.00 $ 59,200.00

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engincers for EICDC. All rights reserved.
006276-2



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower
Waukesha Water Urility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number- 2
Application Period: August 2022 Application Date: 9/2/2022
Work Completed E ¥ G
A B (o4 5] Materials Presently Totat Completed % Balunce ta Finish
- - - - - . ~ - ey o

wvan.mﬂu_a_“.‘: Section Description Scheduled Value (5) From waﬁﬂ.ﬂv_.u\wvn_ﬁ:g This Period Stored (not in C or ) 5“%% ._H _,ukn F1B) (B-F}
233100 FIELD DUCT INSTALLATION 3 43,400.00 s 43,400.00
23 00 00 HVAC EQUIPMENT MATERIAL $ 228,000.00 64397 64397 282% |$ 163,603.00
23 00 00 HVAC EQUIPMENT INSTALLATION $ 51,000.00 $ 61,000.00
210000 FIRE PROTECTION $ 133,550.00 19815 19815 148% [$ 113.735.00
232700 INSULATION $ 54,100.00 S 54,100.00
23 08 00 HVAC CONTROLS 3 84,600.00 8524 20850 29414 348% |$ 55,186.00
23 0593 HVAC BALANCING 3 3,250.00 s 3,250.00
233100 HANGER ENGINEERING $ 7,350.00 7350 7350 100.0% |3 -
230593 PRESSURE TESTING AND DISINFECTION $ 5,000.00 $ 5.000.00
331633 DN Tanks
331633 Submittal Drawings and Tank Design $ 70,000.00 70000 70000 100.0% |$ -
331633 Mobilization $ 515,000.00 442500 442500 85.9% |$ 72,500.00
331633 Tank 1
3316 33 Tank Piping Delivery $ 225,000.04 112500 112500 50.0% |$ 112.500.00
331633 Tank Piping Install $ 65,000.00 $ £5,000.00
331633 Tank Floor & Wall Footing $ 558,506.0( 598906 598906 1000% | $ -
331633 Cast Precast Walt Panels $ 1,004,838.5( 1004838.5 1004838.5 1000% 1% _
33 16 33 Precast Dome Roof - Casting Dome Panels $ 607,997.00 607997 607997 100.0% {$ -
331633 Type 3 Wall - Erect Wall Panels S 362,401.54 362401.5 3624015 1000% | $ R
331633 Wall Slots $ 184,6438.0Q 35000 35000 19.0% |3 149,649.00
331633 Corewall Shotcrete $ 75,433.0( $ 75.433.00
331633 Wire Prestressing & Wire Caver Shoterete S 498,548.5(] 3 498,548.50
331633 Shoterete Cover Coat $ 156,196.5( 3 156,196.50
331633 Erect Shoring & Forms {Precast Dome) $ 348,364.5( 348364.5 3483645 100.0% |$ -
331633 Precast Dome Roeof - Erect Dome Panels $ 183,770.5( 5 193,776.50
331633 Reinforce & Pour Dome Ring & Dome Sots 3 223,938.5( $ 223,938.50
33 1633 Dismantle Shoring & Forms (Precast Dome) 3 189,158.0( s 189,158.00
331633 Tank Appurtenances $ 92,519.0( 18503 18503 200% |$ 74.016.00
331633 Exterior Tank Coating $ 131,371.0( $ 131,371.00
331633 Demobilization $ 49,408.5( 3 49,408.50
331633 Tank 2
33 16 33 Tank Piping Delivery $ 225,000.04 112500 112500 500% |[$ 112,500.00
331633 Tank Piping Installed $ 65,000.04 S 65,000.00
331633 Tank Floor & Wall Footing $ 598,906.0( 598906 598906 100.0% |3 -

EICDC® C-620 Contractor’s Application for Payment
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Booster Pump Swation and Water Tower
Waukesha Water Urility

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Contract Package 3 - Booster Punping Station and Water Tower, Application Number: 12
Application Period: oo Application Date: 97212022
Work Completed E F G

A B C o Materials Presently Total Completed v Balance 1o Finish
mun&nnu““u Section Description Scheduled Vale (5) From vﬁﬂ%ﬂu wwvv_mﬂc.o: This Period Stored (not in C or D) u:MOw—.Mnma ,MM wu“:a €I85 {B-~F)
331633 Cast Precast Wall Panels $ 1,004,838.54 1004838.5 10048385 100.0% | $ .
331633 Precast Dome Roof - Casting Dome Panels S 607,997.0 6607997 607997 100.0% | $ -
33 1633 Type 3 Wall - Erect Wall Panels s 362,401.5¢ 3624015 362401.5 100.0% | $ -
33 16 33 wall Slots $ 184,649 04 ’ $ 134,649.00
331633 Corewall Shotcrete s 75,433.04 5 75433.00
331633 Wire Pr ing & Wire Cover Shofcrete $ 498,548.5(0 B 498,548.50
331633 Shotcrete Cover Coat $ 156,196.54 3 136,196.50
331633 Erect Shoring & Forms (Precast Dome} $ 348,364.5( 348364.5 348364.5 100.0% |5 -
33 16 33 Precast Dome Roof - Erect Dome Panels s 193,770.5¢ 100000 100000 51.6% |$ 93,770.5¢
331633 Reinforce & Pour Dome Ring & Dome Slots $ 223,938.5¢ $ 223.938.50
331633 Dismantle Shoring & Forms (Precast Dome) $ 185,158.00 $ 189.158.00
331633 Tank Appurtenances $ 92,519.00 18503 18503 200% |$ 74,616.00
331633 Exterior Tank Coating $ 131,371.04 $ 131,371.00
331633 Demobilization s 49,408.50 5 49.408.50
331300 WATER TESTING AND DISINFECTION S 43,500.04 S 43,500.00

Bid Item #1 Subtotals $ 36,230,516.00 $ 11,480,846.00] $ 1,246,053.00 $ 3,241,645.34] $ 15,968,544.14] 52.82% | $ 14,261,971.86

BID ITEM #2 -PROCESS INTEGRATION

40 90 00 PROCESS INTEGRATION {DESIGN AND INSTALLATION) $ 228,787.00 75250 75250 329% |$ 153,537.00
409513 CABINETS AND DEVICES $ 675,963.00 $ 675,963.00
40 98 00 DEVICE START UP AND TRAINING S 100,250.00 S 100,256.00

Bid Item #2 Subtotals $ 1,005,000.00f $ 75,250.00 $ -8 -I's 75,250.00] 7.49% | $ 929,750.06
0241 18 BID ITEM #3 - EARTH EXCAVATION CY (175} $ 875.0 S 875.00|
02 41 18 BID ITEM #4 - DRAINAGE FILL MATERIAL CY {60) $ 3,300.00 $ 3,300.00]
0241 18 BID {TEM #4 - SELECT FILL MATERIAL CY (100) $ 4,000.00 s 4,000.00
024118 BID ITEM #6 - PIPING BEDDING MATERIAL CY (25} $ 1,750.0 $ 1,750.00]
0241 12 BID ITEM #7 - ADD'L COMMON FILL MATERIAL LY (35) $ 525.0¢ $ 525.00]
03 31 00 |BID ITEM #8 - ADD'L CLASS D CONCRETE {PLACED} CY {175) $ 87,500.00 $ 87,500.00
03 20 00 BID ITEM #9 - REBAR {PLACED) LBS (500) $ 3,000.00 $ 1,000.00]

BID ITEM #10 - CP3A WATERTOWER
331611 INSURANCE s 99,000.0¢ 99000 99000 100.0% |$ -
331611 ENGINEERING & APPROVAL $ 486,000.00 462300 462300 951% |$ 23,700.00
331611 TANK MATERIAL $ 540,000.04 388000 120000 508000 241% |$ 32,000.00
331611 TANK FABRICAION & SHIP s 547,000.04 458300 50000, 508800 930% |$ 38,200.00
$ 680,000.00 420000 £ 140000 . 560000 824% |$ 120,000.00]

331611 TANK ERECTION

EJCDC® -620 Contractor's Application for Payment %
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Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

Waukesha Water Utility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 12
Application Period: August 2022 Application Date: o092
Work Completed E F G
A B C D Moateriaks Presently Total Completed ” Balance to Finish
mvonmnﬂ“w Section Description Scteduled Vahee (8) From vﬁﬂmﬁu \wvvrﬂnzos “This Period Stored (not in C or D) nnnA MM:W& .”cm ”vﬁn 18y (B-F)
331611 TANK PAINT $ 398,000.04 $ 398,000.00|
331611 SYERILIZE AND TEST $ 3,000.04 $ 3,000.00]
331611 0&M's & CLOSEQUT $ 15,000.04 s 15,000.00
331611 ELEVATED WATER TOWER BASE Concrete CDS $ 116,777.04 971112 97111.2 872.7% |$ 13,665.80
231611 WATER TOWER S 28,128.00 25000 25000 889% |3 3,128.00
330555 WATER TOWER PIPING 3A [{173] $ 144,000.00 140000 140000 972% |S 4,000.00
33 0555 'WATER TOWER PIPING 3A {L) S 76,000.00 72000 72000 947% |S 4,000.00;
Bid Item #10 Subtotals s 3,126,905.00{ $ 2,162,21120| $ 310,00000 $ -1 s 2,472,231.20] 73.06% | $ 654,693.800
024118 BID YTEM #11 -SOILS $ 100,000.0¢ 36553.01 36553.01 366% |$ 63,446.99
025000 BID ITEM #12 - UND. STORAGE TANKS $ 10,000.00 10000 10000 200.0% I $ -
013200 BID TEM #13 - UTILITES ELC & GAS $ 50,000.04 s 50,000.00.
013100 BID ITEM #14- FIBER OPTIC $ 50,000.00 s 50,000.06
013100 BID WEM #15 - SECURITY $ 120,000.04 S 120,000.00
Change Orders
CO-D1.01 DWV PIPING FROM CAST IRON 7O CPVC S {25,243.00) -25243 -25243 100.0% | $ -
C0-01.02 INSTALL ANTENNA CONDIUITS UNDER TOWER s 31,1447 $2,000.00 8000 25.7% [$ 23,144.76
CO-01.03 REMOVE EXISTING UNDERGROUND TANKS S 36,239.74 $36,239.74 . 3623574 100.0% 1S -
£0-01.04 RELOCATION OF LINES CHARTER $ 33,340.93 $33,340.92 33340.92 100.0% | S -
0-01.05 RELOVATION OF LINE MIDWEST 5 39,900.93 $39,500.93 39900.93 100.0% |$ -
#DIV/OL | S -
CHANGE ORDER SUBTOTALS $ 115,383.35 $ 18,9%6.74 $ -1s 73,241.85| S 92,238.59 79.94% | $ 23,144.7¢
Tatals $ 34,306,752.35| $ 13,783,856.95) $ 1,556,053.00{ $ 3,314,886.98] $ 18,654,796.94| 53.44% | $ 16,251,957.43

EICDC® C-620 Contractor’s Application for Payment
D 2013 National Society of Professional Enginecrs for EICDC. Al rights reserved.
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GREAT WATER
ALLIANCE™

Transmittal Form

From: Black & Veatch To: Waukesha Water Utility Description: Application for Payment No.012
111 E. Wisconsin Avenue 115 Delafield Street Date: 08-20-2022
Milwaukee, Wi 53202 Waukesha, W 53187-1648
Jeff Champion Atfention: Kelly Zylstra Transmittal #: 012
Transmittal Type Remarks Transmittal Status
Type: [1 Foryour information v Draft
Submittal Sets: 1 [T1 Foryour approval ] Submitted
Spec Section: {1 Approved as noted ™ Retumned
Sei: {] Foryourrecords [ Resubmitted
Rev: {7} For construction [1 Approved
Doc Date: Send Via {7 Rejected
[} Attached {1 Withdrawn
W  Separate Cover Via: Hand Deliver i1 Due Date:
E@Wﬂmmaﬂ Hon: il e SRt

Application for Payment No.012 Recommended

Comment:

The aftached Application and Cerfification for Payment No. 012 and support documentation for the Waukesha Water Utility, Great Water Alliance - Great Lakes Water Supply Program Contract Package No. 3,
issued by C.D. Smith Construction, inc. , has been reviewed and agreed to by Black & Veatch. It is our recommendation to accept this Application for Payment and pay C.D. Smith Construction, Inc. for materials
and work completed through August 31, 2022 a total amount of One Million Five Hundred Seventy-Four Thousand Six Hundred Seventy-Seven and Eighty-Six Cents ($1,574,677.86).

10f1 Printed on 09-20-2022 Piived



